


PRECEPTOR

Circle

8/7: AC Paving

7/31 - 8/13: Bio retention work

8/26 - 8/30: Striping



UPPER QUAD
SEE 1/UQ-A1.2
LOWER QUAD
SEE 1/LQ-A1.3

*Dates are Approximate and Subject to Change